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1. Executive Summary 

With the support of USAID’s Office of Foreign Disaster Assistance (OFDA) and Food for Peace (FFP), 

Mercy Corps’ Irtoun program offers a package of integrated activities designed to enhance food security 

and economic resilience of communities recovering from the effects of conflict in Ansongo, Northern 

Mali. In the second quarter of 2016, the program has exceeded its objectives per its implementation plan 

and is working toward the close-out of current activities. As part of this process, Irtoun is working to 

support the autonomy and self-sufficiency of beneficiaries by working with communities to plan for their 

livelihood needs for the next year. Mercy Corps continues to coordinate with local stakeholders and 

Government technical services to ensure that the program adresses local needs and supports communities 

to go beyond recovery to reinforce resilience within the targeted communities.  

During the reporting period, the program achieved the following:  

 Train community animal health workers (CAHWs) on business planning and entrepreneurship 

skills to support long-term financial autonomy and enhance small business management skills 

 Identification of 800 agro-pastoralists to benefit from animal feed voucher distributions in the next 

quarter 

 Support to the vegetable cooperative in Gomno by providing fuel for their water pump and 

rehabilitating their fencing 

 Monitoring of agricultural production levels of supported gardening groups 

 Needs assessment with 150 young entrepreneurs supported by the program to identify capacity-

building needs and initiate a final round of financial support  

 Training of 6 VSLA Village Agents in Bourra commune 

 Monitoring of Village Savings and Loan Associations and Village Agents in the 4 communes 
 

Table 1. Award-Level Beneficiaries 

Total beneficiaries targeted 25 060 beneficiaries (3 580 households) 

Total beneficiaries reached this quarter 29 547  beneficiaries¹ (4 221 households) 

Total cumulative number of beneficiaries reached  54 950 beneficiaries¹ (7 850 households) 

 
 Sector #1 Objective 1: Vulnerable households in Ansongo 

circle recover productive agricultural livelihoods Agriculture & Food Security 

Beneficiaries Targeted 8 400 beneficiaries (1 200 households) 

Beneficiaries Reached this quarter 9 814 beneficiaries (1 402 households) 

Cumulative number of Beneficiaries Reached  55 405 beneficiaries¹ (7 915 households) 

Sector #2 Objective 2: Vulnerable households restore 

livelihoods and withstand economic shocks Economic Recovery & Market Systems 

Beneficiaries Targeted 19 803 beneficiaries (2 829 households) 

Beneficiaries Reached this quarter 19 782 beneficiaries (2 826 households) 

Cumulative number of Beneficiaries Reached  19 803 beneficiaries (2 829 households) 

Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also 

benefit from activities undertaken by direct beneficiaries. 
1Indirect beneficiaries are estimated based on average figures for household size, and beneficiary counting discount has been 

applied to total number of beneficiaries as mid-term evaluation found that 13% of beneficiaries participate in two program 

components and 3% of beneficiaries participate in three program components. 

2. Program Overview 

In response to an extended period of conflict and drought in northern Mali, Mercy Corps designed the 

Irtoun program to enhance food security and economic recovery in Ansongo by strengthening agricultural 

production, helping vulnerable families protect their animal assets, and restoring livelihoods while building 

longer term economic resilience.  

The objectives of the program are:  
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1. To help vulnerable households in the Ansongo circle recover productive agro-pastoral livelihoods, 

and  

2. To allow vulnerable households to restore income-generating activities and withstand economic 

shocks. 

Immediate food security needs are being addressed through vouchers-for-work (VfW) redeemable for food 

and non-food items as well as animal feed vouchers, acknowledging the importance of livestock as a food 

and economic resource among agro-pastoral households in the region. Through a market-based approach, 

Irtoun also facilitates the recovery of market gardening activities, including the most important cash crops 

of the region, and addresses the needs of pastoralists for improved fodder and health care services for their 

livestock. VfW projects support the recovery of livelihoods by helping communities to rehabilitate land, 

irrigation systems and agricultural infrastructure degraded during the conflict.  

Additionally, Irtoun assists micro-entrepreneurs affected by insecurity through business training and a 

small cash injection to re-start their businesses. Finally, all Irtoun beneficiaries are encouraged to join 

community based village savings and loan associations (VSLA), which act as a form of safety net to 

strengthen recovery efforts, allowing participants to benefit from improved financial management and 

credit opportunities which support community driven economic growth.  

By intervening and supporting in key areas of agricultural and economic livelihood recovery, the Irtoun 

program is providing the essential ingredients for communities to solidify a peaceful and productive future. 

3. Contextual Update 

In agriculture, this quarter was the major harvest period for market vegetables in the four communes 

targeted by the program. Average yields are proving to slightly lower than last year but higher than years 

previous in the program sites. The yields obtained by supported potato farmers vary from 12 to 34 tons per 

hectare, which is an increase over production from the baseline from last year. In some sites, communities 

are preparing for the off-season agricultural campaign, whicih includes okra and chili pepper. 

Most pastoralists have reported average access to pasture/fodder, and reports this year have not shown 

any alarming needs. However, some transhumant populations have quickly exhausted their animal feed 

stocks, and there is a need for support in certain localities. 

In terms of the political situation, local elections were held in the region during the reporting period, 

which saw a renewed mandate for RPM party authorities (the current ruling party). Disagreements erupted 

between different clans as a result of these elections, which made it difficult to innaugurate the new 

authorities. In Ansongo circle, elections were also held for a new deputy to replace the previous deputy 

who passed away in 2015. 

The security situation remains generally unstable in Gao region. Every week new armed attacks or 

animals thefts are reported. In addition to these cases, improvised explosive devices (IEDs) are common 

along main roads used by the military, and frequent attacks have occurred against roadside checkpoints, 

particularly between Ansongo - Menaka, Gao - Sevare, and Gao - Kidal. Attacks were noted most 

frequently on checkpoints in Menaka. In Ansongo circle, IED attacks have occurred on the road from 

Ansongo to Menaka, and there have been frequent reports of attacks on passenger cars between villages. 

Traders are also frequently attacked along the Ansongo-Tessit road, resulting in reports of stolen property 

or money. Intercommunity conflict erupted between Ibogolitane/Idourfane and the Daoussak community 

in Talataye commune, which has had a ripple effect over the entire region. Several deaths were reported as 

a result of this conflict during the months of February and March. The widespread insecurity directly 

affects the socio-economic conditions of the population in the region: pastoral land is no longer (or barely) 

exploited and trade has slowed significantly. This increase in insecurity has impacted humanitarian access 

and aid delivery during this period. Both Oxfam and DRC have recently had vehicles stolen (on the 

Bourem-Temera road and on the Ansongo-Tessit road, respectively), and both Oxfam and the International 

Committee of the Red Cross (ICRC) have experienced armed robberies. All of these events significantly 

inhibit efforts to support affected populations in rural communities. 
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4. Performance Summary 

Sector #1 
Vulnerable households in Ansongo circle recover productive agricultural livelihoods 

 Agriculture & Food 

Security 

Beneficiaries Targeted 
24 010 beneficiaries (3 430 

households) 
Budget: $ 1 375 056 

Beneficiaries Reached 
Reporting period: 9 814 

beneficiaries (1 402 households) 

Cumulative: 35 602 beneficiaries¹ (5 086 

households) 

Geographic Area(s) 
Gao Region of Northern Mali, Ansongo circle; Bourra, Ouattagouna, Ansongo, Bara 

Communes 

Sub-Sector 1.1: Livestock 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 1.1.1: Number of 

animals benefiting from or 

affected by livestock 

activities 

0 2 000 19 189 May 2016 

Indicator 1.1.2: Number of 

people benefiting from 

livestock activities, 

disaggregated by sex 

Male: 0 490 2 172 May 2016 

Female: 0 510 443 May 2016 

Sub-Sector 1.2 : Improving Agricultural Production 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 1.2.1: Projected 

increase in number of 

months of food self-

sufficiency due to 

distributed seed 

systems/agricultural inputs 

for beneficiary households2 

N/A 10 months 8.1 months In progress  

# Of community workers 

trained / refreshed, by sex 

and age 

0 30 44 May 2016 

# people benefiting from 

VFW activities, by sex and 

age 

0 1200 1250 May 2016 

Indicator 1.2.2. Number of 

people benefiting from 

seed systems/agricultural 

input activities, by sex 

Male: 0 340 377 March 2016 

Female: 0 960 952 March 2016 

Sector #2 
Objective 2: Vulnerable households restore livelihoods and withstand economic 

shocks Economic Recovery & 

Market Systems 

Beneficiaries Targeted 
12 250 beneficiaries (1 750 

households) 
Budget: $  354 819 

Beneficiaries Reached 
Reporting period: 782 

beneficiaries (2 826 households) 

Cumulative: 16 387 beneficiaries¹ (2 341 

households) 
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Geographic Area(s) 
Gao Region of Northern Mali, Ansongo circle; Boura, Ouattagouna, Ansongo, Bara 

Communes 

Sub-Sector 2.1: Livelihoods Restoration 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.1.1: Number of 

people assisted through 

livelihoods restoration 

activities, disaggregated by 

sex 

Male: 0 60 59 May 2016 

Female: 0 90 91  May 2016  

Indicator 2.1.2: Percent of 

beneficiaries reporting 

their livelihoods restored 

within three to six months 

after receiving support 

N/A 80% N/A   

Indicator 2.1.3: Total USD 

amount channeled into the 

program area through sub-

sector activities 

$0 $15 000 $6 867 In progress 

Sub-Sector 2.2 : Microfinance 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.2.1: Number of 

people, disaggregated by 

sex, or MSEs newly 

receiving financial services 

or continuing to receive 

financial services due to 

USAID/OFDA support 

systems/agricultural inputs 

for beneficiary households 

Male: 0 600 845 In progress 

Female: 0 1 000 1 834  In progress 

Indicator 2.2.2: Percentage 

of financial services 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

N/A 75% 97% In progress  

Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also 

benefit from activities undertaken by direct beneficiaries. 

¹ Indirect beneficiaries are estimated due to unknown figures for household sizes. 
2 The Months of Adequate Household Food Provisioning (MAHFP) measurement tool has been used for this indicator. 

Sector Summary:  

Sector #1: Agriculture & Food Security: 

1.1 Livestock 

1.1.1 Animal fodder vouchers for vulnerable households. 

Rainfall in Ansongo Circle has been unevenly distributed this season, causing local authorities to advocate 

for NGOs to increase support to zones where pastureland is inadequate to ease the burden on pastures and 

reduce pressure on hippo grass harvests before the first rains of July. 

To meet these needs early on, Mercy Corps has responded through the following actions:  

• 800 agro-pastoral households selected for livestock feed distributions during the next quarter. The 

team conducted meetings with local technical services and farmers in 15 of the most vulnerable 

communities, selecting villages on the basis of insufficient and/or poor quality pastureland. Selection and 

complaints committees were created in each community, comprised of diverse community members, 

including members from the village council, women, youth, religious leaders, farmers, and livestock 
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herders. The Irtoun team worked with these committees to establish criteria for beneficiary selection, to 

carry out the selection processes, and to address community complaints. 800 households were selected 

through a participatory process in the 15 villages, and will receive fodder vouchers in the next quarter. 

• Identification of local merchants for redemption of fodder vouchers. Local merchants were invited to 

respond to a tender for fodder provision during the upcoming fodder voucher distributions in Bara, 

Ansongo, Bourra and Ouatagouna. Ten vendors responded to the invitation, seven of whose applications 

met Mercy Corps’ criteria. Irtoun teams will train the seven vendors on voucher redemption procedures 

and will sign contracts with selected vendors prior to the distribution of vouchers next quarter.  

1.1.2 Capacity building of herders to improve fodder harvesting and storage 

During this quarter, training and awareness-raising activities with herders focused on the following 

topics: harvesting and storage of hippo grass for hippo grass producers; the different qualities of grass 

in rice fields; storage equipment for agro-pastoralists in the valley; and ongoing awareness-raising on 

best practices for harvesting and storage of fodder. To ensure wide dissemination of messages, the Irtoun 

team developed radio messages in local languages (Sonrhaï, Tamashek, Arabic and Fulani) which were 

broadcast on community radio stations. These messages highlighted the importance of preserving 

fodder in order to cope with the upcoming lean season. 

1.1.3 Training and refresher training for 30 Community Animal Health Workers 

Following the evaluation undertaken with CAHWs during the previous quarter which demonstrated 

the need for interventions to support the financial autonomy of CAHWs, Mercy Corps staff worked 

with targeted CAHWs to develop business plans to support their ongoing activities. Thirty business 

plans were submitted to the Mercy Corps team, of which 22 were selected on the basis of the 

motivation of the CAHWs and the relevance of their business plans. 

The entrepreneurship team integrated these 22 veterinary assistants into ongoing entrepreneurship 

training sessions to enhance their business skills. After completing the training, each CAHW will 

receive a grant of 100,000 FCFA to fund the purchase of equipment to support their activities. 

CAHWs will continue to benefit from the supervision of state livestock services and mandated 

veterinary agents. To strengthen this relationship, the Irtoun livestock team met with state technical 

services and CAHWs to put in place a framework for this ongoing support and monitoring. As a result 

of this meeting, state veterinary agents committed to providing on-going expertise and support to 

strengthen the veterinary drug supply, and to provide more close monitoring and coaching to 

CAHWs.  

Improving Agricultural Production  

1.2.1 Voucher for Agricultural inputs for 1,200 farmers  

Irtoun’s agriculture team continued to monitor potato harvests in the 51 supported community 

gardens. The average yield in the 4 communes is 30 tons per hectare, with an expected production of 

about 486 tons, compared to 536 tons last year. Although yields per hectare last year were marginally 

higher, agriculture groups have been able to exploit more of their land this year than last, and are 

producing much greater quantities than previous years (Ansongo’s averages are around 25 tons per 

hectare). Mercy Corps teams continue to monitor the harvest of the various crops supported by the 

project, and final harvest figures will be provided in the next quarterly report. 

 

The table below shows the quantities of potatoes harvested as of March 30, 2016: 

 
Commune Area 

(ha) 

Weighted 

average yield 

(T/ha) 

Expected 

production (T) 

Destination of weighed production (kg) 

Consumption Market Total 

Bara 2.17 12.8 28 3 460 2 023 5 483 

Ansongo 7.90 30.3 239 17 284 28 342 45 626 

Bourra 3.76 34.5 130 13 478 17 450 30 928 

Ouatagouna 2.65 33.8 90 60 147 8 529 68 676 

Total 16.48 29.5 486 94 369 563 44 150 713 
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In order to promote sustainability and self-sufficiency of beneficiaries, Mercy Corps has been 

working with agricultural groups to support them to save a portion of their income and to plan for 

next year’s agricultural campaign. Many groups have already started planning for next year’s seed 

procurement, and Mercy Corps has been building the relationship between these groups and local seed 

suppliers to allow them to order seeds for the coming year. Some producers, mainly in Ouatagouna, 

have sold a part of their harvest to purchase paddy rice, which they will stock and then resell once 

market supply starts to run out during the lean season. Other groups, for example in Bourra, invested 

their revenue in undertaking investments in their field, for example repairing their water pumps and 

rehabilitating their cement irrigation networks. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.2.2 Training and support to 50 

agricultural/gardening groups  

Mercy Corps’ agriculture team continues to monitor 

and support all 51 gardening groups, providing 

coaching to farmers on appropriate harvest and 

storage techniques, particularly for potatoes. 

In anticipation of the next campaign, beneficiaries 

have already invested their time into preparing 

compost pits, including the collection of basic 

essentials such as rice straw, cow dung, etc. 
 

 

 

1.2.3. Rehabilitation of agricultural infrastructure 

– Food Vouchers for Work  

Potato storage in a silo in Ouatagouna  

Potato and onion harvests in Ansongo and Ouatagouna 
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The garden of Gombo in Ansongo (12 ha) has received special support for the off-season campaign in 

2016 in order to improve the fencing around their parcel. In preparation for the off-season campaign, 

authorities and community members have held three meetings to define the type of support that they 

wat Mercy Corps to provide to the group, as well as to establish beneficiary selection and complaints 

management structures, monitor the 

progress and select supervisors for 

the fieldwork. The selection 

committee identified 50 

beneficiaries (3 of whom were 

women) to participate in voucher for 

work (VFW) activities to 

rehabilitate the fencing for the field. 

At the most recent meeting, the 

committees worked together to 

establish a timetable and technical 

plan for the field work. 

The VFW activities are underway 

and are progressing well. The 

chairman of the supervisory 

committee is using Mercy Corps 

monitoring tools to track the progress of the project, which involves fencing off 1,000 meters 

of the garden as well as rehabilitating 1,800 meters of irrigation network. Community 

contributions to the work included a significant number of shovels, hoes, rakes and other 

small construction equipment.  
 

1.2.4. Revitalize 20 irrigation management committees 

Nothing to report this quarter. 

 

Sector #2: Economic Recovery & Market Systems 

2.1. Support to 150 micro-entrepreneurs 

During routine monitoring visits to targeted entrepreneurs, all funded entrepreneurs expressed the 

need for additional training and financial support to grow their busineses. Mercy Corps conducted a 

rapid assessment among the youth entrepreneurs to gauge their businesses and their financial 

conditions, and on the basis of that evaluation, selected 124 beneficiaries (77 women and 47 men) to 

receive additional training and financial support. This selection was based on the current progress of 

their business, motivational interviews, use of entrepreneurship tools, consistency of stocks, signs of 

business growth, and identification of available working space for their business.  

In addition to the support provided to 

the 124 previous beneficiaries, Irtoun 

also identified 26 additional youth for 

ongoing support from the 

entrepreneurship team. These 

additional youth were implicated in 

other Irtoun activities. This additional 

support is intended to improve 

synergies between the various sectors 

of Irtoun activities. The 26 additional 

youth include 

• 3 Village Savings and Lending 

Village Agents (2 women and 1 man) 

Adama Inowa, entrepreneur in Ouatagouna 

Rehabilitation of the perimeter fence at Gomno 
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who have been identified for their exceptional performance and their interest in professionalizing their 

business of providing support to VSLAs start-up. They all plan to purchase mopeds to facilitate travel 

to additional VSLA sites for monitoring and supervision of current and new VSLA groups. These 

VAs will receive ongoing support to establish a fee-for-service model for continuing their support to 

VSLA creation. 

• 22 CAHWs will be supported to develop their business plans for vaccination and animal health 

services. The CAHWs will use their grants to purchase veterinary equipment to help them in their 

actiivites.   

• 1 new beneficiary who is practicing carpentry and looking to expand his business. 

A total of 150 (79 women and 71 men) people will benefit from further training and additional 

financial support to further grow their businesses. 

2.2. Establish/Strengthen 100 Village Savings and Loan Associations 

2.2.1. Training 5 new Village Agents in 

Bourra on the VSLA 

methodology  

From March 12
th
 to 16

th
, Mercy Corps held a 

training on the VSLA methodology for newly 

selected Village Agents in the commune of 

Bourra. Five Village Agents (1 woman and 4 

men) from five different villages in the 

commune attended the training, covering the 

standard VSLA modules. This training is a 

complement to the one completed in April 2015 

for 25 Village Agents in the communes of Bara, 

Ansongo and Ouatagouna. 

 

As such, within the 4 communes, a total of 30 Village Agents are currently trained and active. 

 

2.2.2. Presentation of Village Agents to local and traditional authorities 

The 5 Village Agents were introduced to community authorities in all targeted villages of Boura 

commune. These introductions took place at town hall meetings, where Mercy Corps staff explained 

the roles and responsibilities of the village agents, in order to ensure community understanding that 

the agents will take over Mercy Corps’ technical training and capacity building activities as a paid 

service for pre-established VSLAs, and will travel through the commune and offer training and 

support to new VSLAs. 

2.2.3. VSLA monitoring  

This quarter coincided with the end of the nine-month cycle for 25 VSLAs (6 each in Ouatagouna and 

Ansongo as well as 13 in Bourra). Mercy Corps teams supported groups to undertake their end of 

cycle cash-out. All 25 groups expressed their desire to undertake a new cycle and reinvest in their 

associations. The table below provides an analysis of the performance of the 25 VSLA groups.  

 

# VSLA # members 
Total number of 

weekly 
contributions 

Average 
amount of 

weekly savings  
(FCFA per 
person) 

Interest 
generated 

(FCFA) 

Total end-of-cycle 
pay-out  (FCFA) 

25 648 54 254 100 to 250 1 032 675 9 481 600 

Training of Village Agents from Bourra 
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Field monitoring demonstrates that 169 VSLAs are currently active within the 4 communes thanks to 

Irtoun support, including the 97 originally created by Mercy Corps as well as 72 created by Village 

Agents. 

The table below shows the development of all VSLAs this quarter (January to March 2016). 

Month # Village 
Agent-

generated 
VSLAs 

# Mercy 
Corps-

generated 
VSLAs  

# of participants Total credit 
funds 
(FCFA) 

Total 
solidarity 

funds 
(FCFA) 

Combined 
total 

(FCFA) 
Men Women 

January 68 97 576 1 308 16 301 900 2 283 600 18 585 500 
February 71 97 668 1 472 15 374 500 2 262 050 17 636 550 
March 72 97 755 1 578 15 835 625 2 758 925 18 594 550 

 

5. Monitoring & Evaluation  

Monitoring and evaluation activities during this quarter included: 

 Design of tools for the evaluation of the 2015-2016 harvest, with the objective of comparing 

harvest figures from this year with those of last year in order to create production goals and 

forecasts for agriculture groups for next year.  

 Adapting tools for monitoring VSLAs and agricultural activities, to take into account 

sustainability measures. 

 Quarterly review of 151 VSLAs for the period January to March 2016. 

 Analysis of quarterly assessment of 76 entrepreneurs for the period November 2015 – December 

2015. 

 Market price monitoring for February and March 2016.  

 Draft report for the rapid barrier analysis for farm-to-table agricultural and nutritional practices.  

 Drafting terms of reference and hiring of an evaluation firm to undertake the final evaluation of 

Irtoun 

6. Coordination 

The Ansongo and Gao offices continue to participate in the NGO forums organized by OCHA each 

month. These forums, such as the food security cluster, are opportunities to exchange and coordinate 

around field activities. Mercy Corps additionally had several meetings with Action Against Hunger 

(ACF) who is planning to start up resilience programming in Ansongo in 2016. These exchanges will 

allow for better coordination and result in better coverage of the intervention area. 

 


